

SECRET

Contract

Monthly Report

25X1

PAR 244

31 July 67

SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24 Processors.

DISCUSSION

2. The third partial shipment, consisting of approximately 25 percent of the total parts, was made on 21 July 1967. The current status of parts is set out below.

- a. 75 percent have now been shipped
- b. 20 percent are in inspection
- c. 5 percent have not yet been received for inspection.

PLANNED ACTIVITY

3. Make a shipment of 20% of the parts in August 1967.

DDR-Dupe

SECRET

GROUP 1
EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION